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ESTIMATE RUN 05/11/2021

ESTIMATE SUMMARY 14:26:15

CONTID: C22996         ESTIMATE NO: 0001 PROG 2005

PCN: 22996-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50 TEXAS CREEK TO COALDALE PERCENT TIME:

PROJECT NO: STR0503-095                   

US50 TEXAS CREEK TO COALDALE

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,623,232.77 PARTICIPATING $ $ 178,100.90

AWARD PROJECT AMT: 6,178,722.86 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,343.03

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

5.00

WORK DAYS

WORK DAYS

2.69%

6,445,131.87

178,100.90

178,100.90

172,757.87

$

$

$

$

178,100.90

0.00

178,100.90

0.00

178,100.90

-5,343.03

0.00

172,757.87

0.00

AMOUNT DUE 172,757.87 172,757.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 172,757.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

5.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/15/2021

04/12/2021

04/30/2021

02/18/2021

03/02/2021

03/12/2021

03/15/2021
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PCN: 22996-BID    ESTIMATE RUN 05/11/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

300.000

EACH

5.00000

0010 *Removal of Asphalt Mat (Planing) 0.000

7,542.760

202-00240  
 

18,856.907,542.760

18,856.90

205,582.000

SY  

2.50000

0015 *Removal of Pavement Marking (Asphalt Grooving) 0.000

0.000

202-00251  
 

0.000.000

0.00

78,543.000

SF  

0.60000

0020 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

144.000

EACH

75.00000

0025 Clean Culvert (Large) 0.000

0.000

202-04002  
 

0.000.000

0.00

7.000

EACH

3,000.00000

0030 Clean Culvert (Small) 0.000

0.000

202-04002  
 

0.000.000

0.00

21.000

EACH

1,200.00000

0035 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

20.000

HOUR

90.00000

0040 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

30.000

HOUR

160.00000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

240.00000

0050 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

30.000

HOUR

70.00000

0055 Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

1,500.000

LF  

3.00000
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PCN: 22996-BID    ESTIMATE RUN 05/11/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

1.000

EACH

6,000.00000

0065 Aggregate Bag 0.000

410.000

208-00035  
 

2,870.00410.000

2,870.00

1,500.000

LF  

7.00000

0070 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

1.000

208-00046  
 

500.001.000

500.00

4.000

EACH

500.00000

0075 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

2.000

EACH

400.00000

0080 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

2.000

EACH

800.00000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

60.00000

0090 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

130.00000

0095 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

170.00000

0100 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

83.00000

0105 Erosion Control Management 0.000

2.000

208-00207  
 

600.002.000

600.00

60.000

DAY 

300.00000

0110 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.650

ACRE

2,000.00000
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PCN: 22996-BID    ESTIMATE RUN 05/11/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.650

ACRE

6,000.00000

0120 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.650

ACRE

5,000.00000

0125 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

200.000

SY  

4.00000

0130 Removal of Nests 0.000

12.000

240-00010  
 

960.0012.000

960.00

50.000

HOUR

80.00000

0135 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

500.000

SY  

21.00000

0140 Aggregate Base Course (Special) 0.000

0.000

304-09006  
 

0.000.000

0.00

16,871.000

SY  

1.70000

0145 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

521.000

TON 

110.00000

0150 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

31,335.000

TON 

80.00000

0155 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

10,034.000

GAL 

3.00000

0160 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

1,500.000

LF  

3.00000

0165 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

400.000

EACH

75.00000
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PCN: 22996-BID    ESTIMATE RUN 05/11/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

50.000

EACH

80.00000

0175 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

125.000

EACH

84.00000

0180 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

1,006.000

SF  

20.00000

0185 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

831.000

SF  

22.00000

0190 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

29.000

EACH

220.00000

0195 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

136.000

EACH

400.00000

0200 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

50,217.000

LF  

0.08000

0205 *Construction Surveying 0.000

0.440

625-00000  
 

5,280.000.440

5,280.00

1.000

L S 

12,000.00000

0210 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

489,000.00000

0215 *Public Information Management (Tier III) 0.000

19.000

626-01113  
 

1,045.0019.000

1,045.00

170.000

DAY 

55.00000

0220 *Pavement Marking Paint 0.000

24.000

627-00001  
 

1,104.0024.000

1,104.00

2,054.000

GAL 

46.00000
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PCN: 22996-BID    ESTIMATE RUN 05/11/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

924.000

GAL 

90.00000

0230 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

3,391.000

SF  

14.00000

0235 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

165.000

SF  

21.00000

0240 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

140.000

SF  

14.00000

0245 *Flagging 0.000

222.500

630-00000  
 

5,785.00222.500

5,785.00

4,000.000

HOUR

26.00000

0250 *Pilot Car Operation 0.000

51.000

630-00001  
 

3,366.0051.000

3,366.00

1,000.000

HOUR

66.00000

0255 *Traffic Control Inspection 0.000

7.000

630-00007  
 

1,540.007.000

1,540.00

50.000

DAY 

220.00000

0260 *Traffic Control Management 0.000

5.000

630-00012  
 

5,500.005.000

5,500.00

100.000

DAY 

1,100.00000

0265 *Flashing Beacon (Portable) 0.000

2.000

630-80001  
 

3,600.002.000

3,600.00

4.000

EACH

1,800.00000

0270 *Construction Traffic Sign (Panel Size A) 0.000

10.500

630-80341  
 

315.0010.500

315.00

50.000

EACH

30.00000

0275 *Construction Traffic Sign (Panel Size B) 0.000

10.000

630-80342  
 

350.0010.000

350.00

27.000

EACH

35.00000
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PCN: 22996-BID    ESTIMATE RUN 05/11/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Portable Message Sign Panel 0.000

1.500

630-80355  
 

10,500.001.500

10,500.00

3.000

EACH

7,000.00000

0285 *Drum Channelizing Device 0.000

12.000

630-80360  
 

300.0012.000

300.00

400.000

EACH

25.00000

0290 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

200.000

EACH

32.00000

0295 *Portable Traffic Speed Monitor 0.000

1.000

630-80367  
 

2,600.001.000

2,600.00

2.000

EACH

2,600.00000

0300 *Traffic Cone 0.000

27.000

630-80380  
 

162.0027.000

162.00

350.000

EACH

6.00000

0305 *Mobile Attenuator 0.000

0.500

630-85020  
 

20,000.000.500

20,000.00

2.000

EACH

40,000.00000

0310 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

180,000.000

F A 

1.00000

0315 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0320 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0325 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0330 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000
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PCN: 22996-BID    ESTIMATE RUN 05/11/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

14,500.000

F A 

1.00000

0340 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0345 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 85,233.9085,233.905,103,780.87CURRENT AMT0200 $ $ $

CAT NO0201 GUARDRAIL 

0350 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

22,424.000

LF  

4.00000

0355 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

45.000

EACH

300.00000

0360 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

20,848.000

LF  

28.00000

0365 *Guardrail Type 3 (Special) (Furnish Only) 0.000

0.000

606-00365  
 

0.000.000

0.00

14,730.000

LF  

15.00000

0370 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

14.000

EACH

3,500.00000

0375 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

13.000

EACH

4,100.00000

0380 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

30.000

EACH

4,500.00000
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PCN: 22996-BID    ESTIMATE RUN 05/11/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:15

CUMULATIVE
AMOUNT

CAT NO0201 GUARDRAIL 

0385 *Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

0.000.000

0.00

2.000

EACH

32,000.00000

CAT 0.000.001,209,190.00CURRENT AMT0201 $ $ $

CAT NO0300 K-13-U 

0390 *Removal of Asphalt Mat (Planing) (Special) 0.000

111.000

202-00246  
 

4,662.00111.000

4,662.00

111.000

SY  

42.00000

0395 *Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

67.000

LF  

6.00000

0400 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

6.000

SY  

500.00000

0405 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

1.000

SY  

1,400.00000

0410 *Removal of Portions of Present Structure 0.000

1.000

202-00500  
 

3,000.001.000

3,000.00

2.000

EACH

3,000.00000

0415 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

12.200

CY  

300.00000

0420 *Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

67.000

SY  

30.00000

0425 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

111.000

SY  

30.00000

0430 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

60.000

LF  

49.00000
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PCN: 22996-BID    ESTIMATE RUN 05/11/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:15

CUMULATIVE
AMOUNT

CAT NO0300 K-13-U 

0435 *Concrete Class DR 0.000

0.790

601-03057  
 

3,555.000.790

3,555.00

2.000

CY  

4,500.00000

0440 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

35.000

EACH

40.00000

0445 *Reinforcing Steel 0.000

82.400

602-00000  
 

329.6082.400

329.60

160.000

LB  

4.00000

0450 *Bridge Rail Type 3 (Special) 0.000

0.000

606-10305  
 

0.000.000

0.00

67.000

LF  

130.00000

CAT 11,546.6011,546.6047,154.00CURRENT AMT0300 $ $ $

CAT NO0301 K-13-V 

0455 *Removal of Asphalt Mat (Planing) (Special) 0.000

111.000

202-00246  
 

4,662.00111.000

4,662.00

111.000

SY  

42.00000

0460 *Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

67.000

LF  

6.00000

0465 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

1.000

SY  

500.00000

0470 *Removal of Portions of Present Structure 0.000

0.000

202-00500  
 

0.000.000

0.00

2.000

EACH

3,000.00000

0475 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

12.200

CY  

300.00000

0480 *Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

67.000

SY  

30.00000
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PCN: 22996-BID    ESTIMATE RUN 05/11/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:15

CUMULATIVE
AMOUNT

CAT NO0301 K-13-V 

0485 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

111.000

SY  

30.00000

0490 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

60.000

LF  

49.00000

0495 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

1.200

CY  

4,500.00000

0500 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

5.000

EACH

40.00000

0505 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

130.000

LB  

4.00000

0510 *Bridge Rail Type 3 (Special) 0.000

0.000

606-10305  
 

0.000.000

0.00

67.000

LF  

130.00000

CAT 4,662.004,662.0038,334.00CURRENT AMT0301 $ $ $

CAT NO0302 K-14-H 

0515 *Removal of Asphalt Mat (Planing) (Special) 0.000

211.000

202-00246  
 

8,862.00211.000

8,862.00

211.000

SY  

42.00000

0520 *Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

127.000

LF  

6.00000

0525 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

21.000

SY  

500.00000

0530 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

4.000

SY  

1,400.00000
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PROJECT: STR0503-095                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:15

CUMULATIVE
AMOUNT

CAT NO0302 K-14-H 

0535 *Removal of Portions of Present Structure 0.000

2.000

202-00500  
 

6,000.002.000

6,000.00

2.000

EACH

3,000.00000

0540 *Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

132.000

SF  

270.00000

0545 *Structure Backfill (Flow-Fill) 0.000

2.880

206-00065  
 

864.002.880

864.00

12.200

CY  

300.00000

0550 *Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

67.000

SY  

30.00000

0555 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

211.330

SY  

30.00000

0560 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

60.000

LF  

49.00000

0565 *Concrete Class DR 0.000

1.380

601-03057  
 

6,210.001.380

6,210.00

4.300

CY  

4,500.00000

0570 *Concrete (Patching) 0.000

0.000

601-06102  
 

0.000.000

0.00

46.000

CF  

500.00000

0575 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

125.000

EACH

40.00000

0580 *Reinforcing Steel 0.000

180.600

602-00000  
 

722.40180.600

722.40

250.000

LB  

4.00000



CONTID: C22996         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 22996-BID    ESTIMATE RUN 05/11/2021

PROJECT: STR0503-095                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:26:15

CUMULATIVE
AMOUNT

CAT NO0302 K-14-H 

0585 *Bridge Rail Type 3 (Special) 0.000

0.000

606-10305  
 

0.000.000

0.00

127.000

LF  

130.00000

CAT 22,658.4022,658.40147,173.90CURRENT AMT0302 $ $ $

CAT NO0303 K-14-Y 

0590 *Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

1.000

L S 

8,000.00000

0595 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

1.200

CY  

5,500.00000

0600 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

400.000

LB  

5.00000

CAT 0.000.0016,600.00CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0605 Field Office (Class 2) 0.000

1.000

620-00002  
 

23,000.001.000

23,000.00

1.000

EACH

23,000.00000

0610 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

21,000.001.000

21,000.00

1.000

EACH

21,000.00000

0615 Field Laboratory (State Furnished) 0.000

0.000

620-00015  
 

0.000.000

0.00

1.000

EACH

7,000.00000

0620 Sanitary Facility 0.000

2.000

620-00020  
 

10,000.002.000

10,000.00

2.000

EACH

5,000.00000

CAT 54,000.0054,000.0061,000.00CURRENT AMT0400 $ $ $

$ 178,100.90178,100.90$6,623,232.77$CURRENT AMTPROJECT TOTAL


